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SUMMARY OF CONSTRUCTION PROJECTS

UNION COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyHwy. 82 – Hwy. 7S. Add'l Lanes P.E. 167 $01 Under Construction -   $0007997*

-   StudyI-69 Connector Extension Study (F) 530

Addt'l Rte.-Sec.: Ashley 530-10; Bradley 530-11; Drew 530-9

$187,50012 Completed Aug. 2006 May. 2014 -   $1,135,620012062*

ResurfacingBallard Rd. – Crossett (Sel. Secs.) (S) 3.3382

Addt'l Rte.-Sec.: Ashley 82-8

$1,570,0357 Sub. Completed Feb. 2020 Sep. 2020 12.13 $5,719,076012284

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 0.037

Addt'l Rte.-Sec.: Various

$48,0482 Sub. Completed Apr. 2020 Mar. 2021 1.81 $2,898,898012350*

-   PE OnlyEl Dorado – Shreveport, LA P.E. (Phase I) New $1,725,495Completed -   $1,725,495070212*

Minor WideningLouisiana State Line – Hwy. 129 (S) 6.19275 $20 - $30 M1 Programmed 6.19 $20 - $30 M070241

Structures & ApproachesHwy. 335 – Hwy. 82 Strs. & Apprs. (S) 0.4915 $3,203,8401 Completed Dec. 2011 May. 2013 0.49 $3,203,840070273

Major WideningEl Dorado – Hwy. 335 (S) 5.04167 $21,195,7512 Sub. Completed Oct. 2015 Jun. 2019 5.04 $21,195,751070280

Major WideningHwy. 335 – Ouachita River (S) 2.97167 $13,403,2022 Completed Dec. 2015 Aug. 2017 2.97 $13,403,202070281

Structure & ApproachesOuachita River Str. & Apprs. (S) 0.98167

Addt'l Rte.-Sec.: Calhoun 167-3

$16,487,7272 Sub. Completed Nov. 2014 Aug. 2021 1.76 $29,442,371070282

-   RR CrossingHwy. 7 R.R. Signals & Surf. Upgrade (El Dorado) (S) 7 $394,3750 Completed May. 2006 Oct. 2016 -   $394,375070303*

-   Roadside AppurtenancesEl Dorado Recreational Trail (S) New $191,401Completed Oct. 2009 Jul. 2014 -   $191,401070326*

-   Roadside AppurtenancesEl Dorado SRTS I (2010) $110,963Completed Aug. 2016 Jan. 2020 -   $110,963070348*

-   Safety ImprovementsHwy. 7/Hwy. 335 Signal (Union Co.) (S) 7

Addt'l Rte.-Sec.: Union 335-1/2

$311,5572 Completed Jun. 2011 Jan. 2012 -   $311,557070349

-   EnhancementEl Dorado Streetscaping (ATEP-11) (S) $562,500Completed Feb. 2013 Mar. 2014 -   $562,500070361*

-   EnhancementSmackover Downtown Sidewalks (ATEP-11) (S) $63,542Completed Apr. 2013 Oct. 2013 -   $63,542070362*

Major Widening

Structure & Approaches

Hwy. 82B Improvements (El Dorado) (S) 4.0082 $20 - $30 M5B Scheduled 2023 4.00 $20 - $30 M070367

RehabilitationHwy. 82 – Hwy. 7 (Rehab.) (S) 7.35335 $11,363,4301 Under Construction Nov. 2016 Late 2022 7.35 $11,363,430070368

-   RR CrossingWashington St. R.R. Signals & Surface Upgrade (El Dorado) (S) $85,543Completed Feb. 2012 Dec. 2016 -   $85,543070369*

-   PE OnlyEl Dorado – Fordyce P.E. 167

Addt'l Rte.-Sec.: Calhoun 167-2

$514,7052 Completed Aug. 2021 -   $514,705070373*

Structure & ApproachesHaynes Creek Str. & Apprs. (S) 0.34335 $2,715,2742 Sub. Completed Nov. 2019 Apr. 2021 0.34 $2,715,274070380

ResurfacingUnion & Ouachita Counties (Sel. Secs.) (Overlay) (S) 4.887

Addt'l Rte.-Sec.: Ouachita 7-3; Union 82-5/5B, 167-1B

$909,1762 Completed May. 2012 Jul. 2012 5.98 $1,108,751070390

-   MiscellaneousBayou De Loutre Mitigation Bank (S) $0Under Construction Oct. 2015 -   $0070392*
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Safety ImprovementsHwys. 82 & 167 (El Dorado) (Sel. Secs.) (Cable Median Barrier) (S) 5.5982

Addt'l Rte.-Sec.: Union 82-6, 167-1

$2,095,6195 Completed Nov. 2014 Dec. 2015 5.59 $2,095,619070396

ResurfacingLouisiana Line – North (Overlay) (S) 6.127 $941,0761 Completed Apr. 2013 Aug. 2013 6.12 $941,076070401

ResurfacingEl Dorado Bypass (Overlay) (S) 6.2282

Addt'l Rte.-Sec.: Union 82-6

$1,196,9525 Completed Jun. 2013 Oct. 2013 6.22 $1,196,952070404

ResurfacingHwy. 167 – South (Overlay) (S) 3.057 $458,2531 Completed Apr. 2014 Aug. 2014 3.05 $458,253070409

ResurfacingHwy. 7 – North & South (Overlay) (S) 2.89167 $1,173,1631 Completed Mar. 2016 Oct. 2016 2.89 $1,173,163070422

MiscellaneousHwy. 82B – Hwy. 167 (El Dorado) (S) 3.79167 $3 - $5 M1B Scheduled Feb. 2023 3.79 $3 - $5 M070424*

-   EnhancementS. Lions Club Park Trail (El Dorado) (TAP-15) (S) < $1 MProgrammed -   < $1 M070433*

-   EnhancementLisbon St. Sidewalks (Smackover) (TAP-15) (S) $48,948Completed Mar. 2017 Jul. 2017 -   $48,948070434*

ResurfacingHwy. 167 – East (S) 4.6463 $1,194,92018 Completed May. 2017 Sep. 2017 4.64 $1,194,920070451

-   EnhancementEl Dorado Downtown Streetscaping (TAP-16) (S) $1,036,289Under Construction Apr. 2020 -   $1,036,289070468*

ResurfacingHwy. 82B – East of Strong (Sel. Secs.) (S) 17.5182

Addt'l Rte.-Sec.: Union 82-7

$5,603,0706 Sub. Completed Feb. 2020 Nov. 2020 17.51 $5,603,070070470

Structures & ApproachesCornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) 0.2182

Addt'l Rte.-Sec.: Columbia 82-4

$3 - $5 M6 Scheduled Jun. 2022 0.62 $5 - $10 M070471

-   ReconstructionJones Lake Rd. Reconstruction (Union Co.) (S) $1 - $3 MProgrammed -   $1 - $3 M070474*

-   BuildingsUnion Co. Area Headquarters/R.E. Office 76 (El Dorado) (S) New $1,660,575Sub. Completed Jun. 2019 Aug. 2020 -   $1,660,575070480

ResurfacingJunction City – North (S) 6.54167 $36,9561 Sub. Completed May. 2019 Nov. 2019 6.54 $36,956070487

ResurfacingLouisiana State Line – Hwy. 82 (Sel. Secs.) (S) 12.8715 $3 - $5 M1 Scheduled Jan. 2022 12.87 $3 - $5 M070488

ResurfacingHwy. 167B – Hwy. 7 (S) 2.207 $495,2682S Sub. Completed May. 2020 Nov. 2020 2.20 $495,268070494

ResurfacingHwy. 167 – Hwy. 7B (S) 6.217 $1 - $3 M2 Scheduled 2023 6.21 $1 - $3 M070554

ResurfacingColumbia Co. Line – Airport Dr. (S) 10.7582 $5 - $10 M5 Scheduled 2024 10.75 $5 - $10 M070556

ResurfacingStrong – Ouachita River (Sel. Secs.) (S) 8.3982 $1 - $3 M7 Scheduled 2023 8.39 $1 - $3 M070558

ResurfacingHwy. 7 – Hwy. 82 (S) 3.67167 $1 - $3 M1 Scheduled 2024 3.67 $1 - $3 M070560

-   EnhancementNorphlet W. Padgett St. Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M070568*

-   EnhancementSmackover 7th St. and 8th St. Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M070569*

ResurfacingHwy. 7B – Hwy. 7B (Smackover) (S) 4.657 $2,492,0622 Sub. Completed Apr. 2021 Sep. 2021 4.65 $2,492,062A70003

ResurfacingSmackover Lisbon St. Overaly (Sel. Sec.) (S) 1.30CS $182,184Completed Sep. 2013 Dec. 2013 1.30 $182,184C70001*

ResurfacingEl Dorado Overlay (Sel. Secs.) (S) 1.67CS $337,211Completed Jul. 2015 Oct. 2015 1.67 $337,211C70002*

ResurfacingFelsenthal & Strong Olay & Surf(sel. Sec.)(s) 3.14 $446,553Completed Jun. 2015 Sep. 2015 3.14 $446,553C70003*
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ResurfacingCalion,huttig,junc Cty&nrphlt Oly (Selsec)(s) 5.98CS $1,012,688Completed Jan. 2017 Jul. 2017 5.98 $1,012,688C70004*

ResurfacingJunction City Overlay (Sel. Secs.) (S) 1.08CS $299,155Sub. Completed Feb. 2021 May. 2021 1.08 $299,155C70005*

ResurfacingFelsenthal Overlay (S) 1.46 $354,212Sub. Completed Jan. 2021 Aug. 2021 1.46 $354,212C70006*

ResurfacingCalion & Norphlet Overlay (S) 3.32CS $639,265Under Construction May. 2021 Oct. 2021 3.32 $639,265C70007*

ResurfacingChidester & Smakover Overlay (Sel Secs) (S) 1.40 $301,392Completed Jun. 2018 Sep. 2018 2.52 $549,833C76048*

Major WideningAirport Dr. – Hwy. 82B (Widening) (S) 6.1282 $33,475,8545 Under Construction Sep. 2020 Late 2022 6.12 $33,475,854CA0706

-   Roadside AppurtenancesClear Lake (Beryl Anthony Wma) Boat Ramp (S) $6,422Completed Jul. 2016 Sep. 2016 -   $6,422GF0745*

-   Roadside AppurtenancesDollar Juction Rd Ph 2(FELSENTHAL Wma)overlay $100,000Completed May. 2015 May. 2015 -   $100,000GF0746*

-   ResurfacingDollar Junction Rd Ph 3(FESNTHAL Wma)overlay $100,000Completed Aug. 2017 -   $100,000GF0749*

ResurfacingCo. Rd. 51 Overlay & Striping (Sel. Secs.)(s) 3.00CR $615,098Completed Jun. 2012 Oct. 2012 3.00 $615,098SA7036*

ResurfacingUnion Co. Overlay No. 9 (Sel. Secs.) (S) 6.09CR $1,158,877Completed Jul. 2015 Oct. 2015 6.09 $1,158,877SA7037*

ResurfacingHwy. 167 - East (Surfacing) (S) 2.98CR $893,994Completed Jul. 2018 Oct. 2018 2.98 $893,994SA7038*

ResurfacingJunction Cty Lmts - West (Overlay & Surf) (S) 3.05CR $1,047,367Under Construction May. 2021 Oct. 2021 3.05 $1,047,367SA7039*

$181,932,971175.30Totals For All Projects In Union County
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